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Work description.

07/16/2013
Diary Tuesday July 16, 2013

The Cable work:

The Painters are involved in some touch up work and repairs at different locations of either the suspender
cables or the suspender brackets

I talked with Mr. Brian Boal regarding the three missing bolts of the suspender bracket top flange
connection to OBG at both the E-line and W-Line at Panel Point PP34 and one bolt missing at PP70.

Other non- related cable work:

The painters continue painting portion of the deck behind the deck barrier for both the E-Line and the W-
Line starting from the West end. The portion of the OBG deck which is behind the SAS barriers, and the
top surface of the bike path counter weight, the barriers, the inclined sides of OBG and the top surface of
the cross beams are being cleaned and painted.
The ABF crew is installing the vortex plate starting from the West end by using the traveler for the
installation.
The SAS Post type barriers which have been installed behind the deck barriers of the W-Line and the E-
Line are almost installed except at a few scattered locations.
The ABF subcontractor involved in putting the overlay asphalt has completed the overlay asphalt of both
the E-line and the W-Line. Probably, they will start cleaning of the work done and remove any attached
pieces of the asphalt at different locations. Cleaning of the work done is performed immediately, however
still different pieces of asphalt is observed.

The work on retrofitting the Pier E2 shear keys is being continued.

No other major structural work except the fender of the Tower and some other punch list items related to
the tower which is being done, installing the vortex plates and many other punch list items at various
locations of the SAS.

Temporary Work:

For the tower F all the piles of the E-Line have been removed and the ABF crew started removing the
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piles of the W-Line of this tower. The steel segments tower G related to the W-line tower have been
removed and no activity is started for the removal of the E-Line tower. Also another ABF crew continues
the removal of the SAS underneath truss between towers G- H and F-G.

Five major crews are active on the bridge, the painters, the overlay asphalt crew, the electricians, the crew
involved in the mechanical work and the crew working on the Pier E2. Most of the ABF crews are involved
in the temporary work, disassembly of the SAS underneath trusses, removal of the piles of the tower F,
and working on the fender of the Tower or the punch list items.

Prepared by: Abbas Iranmanesh

Attachment
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